



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

CSIT327-<Section> INFORMATION MANAGEMENT 2

INDIVIDUAL TASK REPORT

Project Title: FranchiseHub

Prepared By: Dillan Ycoy - Lead Developer

Sprint Number: 4

Sprint Duration:

Date of Submission: [MM/DD/YYYY]

Table of Contents

1. Work Completed
2. Work in Progress
3. Work To Do
4. Action Items
5. Approval Sign-off

1. Work Completed

Task ID	Task Name	Progress	Screenshot / GitHub Commit Links
US - 7.6	User Profile Management	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/a8ce877a95414d2941c1bf69583f3d64
US - 7.7	Favorites/Watchlist Feature	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/bfcd9f58fde8ec494e319d113821000b
US - 6.4	Advanced Filters	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/395b94707eb6234315d65819bc69125
US-9.1	Responsive Homepage	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/e5ec5f48bdbc9c289b3cd92327344245
US - 9.3	Responsive Forms	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/48e21d00112c10095da62f0c35ab0798
US - 9.4	Responsive Listing Page	100%	https://github.com/dillux/CSIT327-G5-Franchise/commit/071eb7f411d5577f70bd1f85eae91200b

2. Work In-progress

Task ID	Task Name	Progress	Screenshot / GitHub Commit Links

3. Work To-Do

Task ID	Task Name	Progress	Screenshot / GitHub Commit Links

4. Action Items

4. Action Items

1. Finalize Remaining User Stories

- Identify pending tasks under "Work In-progress" and "Work To-Do".
- Assign ownership and deadlines for each task.

2. Conduct End-to-End System Testing

- Test all newly completed features (User Profile, Favorites, Advanced Filters, Responsive UI).
- Log bugs and assign fixes to developers.

3. Prepare Documentation Updates

- Update the project README with new features and instructions.
- Document code changes for maintainability.

4. UI/UX Review and Polishing

- Validate consistency across responsive pages.
- Optimize layout issues for mobile and tablet views.

5. Integrate Missing Features (If Any)

- Review sprint planning notes for remaining requirements.
- Prioritize features for the next development cycle.

6. Deployment Preparation

- Merge stable branches to main.
- Verify environment configuration for deployment.

7. Review With Supervisor

- Schedule meeting with Mr. Frederick Revilleza for feature validation.
- Address required revisions before approval.

5. Approval Sign-off

	Full Name	Signature	Date
Prepared By:	Dillan Marquin Ycoy		
Approved By:	Mr. Frederick Revilleza		