



CEBU INSTITUTE OF TECHNOLOGY
U N I V E R S I T Y

IT327-G7 PROJECT PROPOSAL

MINUTES OF THE MEETING

Proponents:

Ycoy, Dillan Marquin – Lead Developer

Velasco, German Oliver – Fullstack Developer

Palis, John James – Fullstack Developer

Date: November 20, 2025

Meeting Information

Date: November 26, 2025

Time: 9:00 PM

Location / Platform: Google Meet

Meeting Called by: Dillan Marquin P. Ycoy

Facilitator: German Oliver E. Velasco

Note Taker: John James Palis

Attendees: Dillan Marquin P. Ycoy

German Oliver E. Velasco

John James Palis

Absentees: none

Agenda

1. Review and assignment of sprint tasks
2. Enhancement of Admin Dashboard UI and Analytics
3. Development of User Profile Dashboard and Franchise Application
4. Implementation of listing update and soft delete features
5. Planning for testing, documentation, and deployment

Discussion

- Key Point 1: Sprint tasks were reviewed and assigned based on specialization and workload balance.
- Key Point 2: Admin Dashboard UI and Analytics Dashboard will be redesigned to improve usability and data visibility.
- Key Point 3: User Profile Dashboard and Franchise Application Form will be refined for

better user experience and validation.

- Key Point 4: Listing update and soft delete functionalities will be implemented with proper authorization and data handling.
- Key Point 5: Testing protocols, documentation, and deployment strategies were discussed to ensure smooth rollout.

Action Items

1. Task: Design and implement Admin Dashboard UI with application status, search/filter, and counts
 - Responsible: German Oliver E. Velasco
 - Due Date: November 23, 2025
2. Task: Develop Analytics Dashboard with key metrics, charts, and date filters
 - Responsible: German Oliver E. Velasco
 - Due Date: November 25, 2025
3. Task: Build User Management Interface with user list, edit/delete, and pagination
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 23, 2025
4. Task: Implement Admin Application View with approve/reject functionality
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 24, 2025
5. Task: Create Update Listing API with full edit capability and validation
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 24, 2025
6. Task: Implement Soft Delete Listing feature with is_deleted flag and query updates
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 24, 2025
7. Task: Design and validate Franchise Application Form with secure submission
 - Responsible: Dillan Marquin P. Ycoy

- Due Date: November 23, 2025
- 8. Task: Develop User Profile Dashboard with profile info, application status, and edit option
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 24, 2025
- 9. Task: Conduct unit and integration testing for all modules
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 26, 2025
- 10. Task: Prepare deployment plan and rollback strategy
 - Responsible: Dillan Marquin P. Ycoy
 - Due Date: November 26, 2025
- 11. Task: Draft user documentation and training materials
 - Responsible: John James Palis
 - Due Date: November 25, 2025

Decisions Made

- Decision 1: All tasks will follow the sprint priority order marked as “MUST.”
- Decision 2: Admin-related features will be completed first to support backend operations.
- Decision 3: User-facing features will be tested in parallel to ensure readiness.
- Decision 4: Listing update and deletion features will include strict owner-based authorization.
- Decision 5: Deployment will follow a phased rollout with rollback contingency.
- Decision 6: Documentation and training materials are mandatory before production release.

Next Meeting

Date: November 26, 2025

Time: 10:00 PM

Location / Platform: Google Meet